

Record of Tasks

Task number	Planned Action	Planned outcome	Time estimated	Target completion Date	Criteria
1	1st client interview	Gather initial requirements and understand key features	0.5h	22.05.2024	A
2	Basic Wireframe	Create a wireframe to gather initial thoughts from the client.	0.25h	22.05.2024	B
3	2nd client interview	Refine the system requirements based on feedback	0.5h	23.05.2024	A
4	Creating a new separate Gmail account	Create an email that can manage the Google Sheets and data linked to the application.	0.2h	23.05.2024	C
5	Creating wireframes	Develop visual wireframes for the system	1.5h	09.09.2024	B
6	DFD Context	Create Data Flow Diagram (Context Level)	0.25h	10.09.2024	B
7	Create Structure Chart	Develop the structure chart for the system	0.5h	13.09.2024	B
8	Table structure	Define the database table structure	1h	13.09.2024	B
9	Flow chats	Create Algorithm and Structure flow chart	0.5h	14.09.2024	B
10	Client matchup process observation	Analyze the current manual process of matchup and the data used to assess compatibility between tutor	0.5h	16.09.2024	A

		and student			
11	Create dummy data for testing the application	Create realistic dummy data that mimics the exact format the client collects for their students/tutors	0.25h	24.09.2024	C
12	Design Compatibility Algorithm	Design an algorithm that successfully matches students as the client would 90% of the time.	2h	01.10.2024	C
13	Client Consultation	The client should provide clear feedback and suggest improvements to the compatibility algorithm as well as designs	0.5h	02.10.2024	A
14	Login Page	Develop a functional login page with error handling	4h	10.10.2024	C
15	Email feature	Create an Email feature for the App	3h	21.10.2024	C
16	Compatibility Algorithm	Properly translate the client-approved compatibility algorithm into code	0.5h	22.10.2024	C
17	Student matchup Screen	Design the student matchup screen based on client feedback	5h	29.10.2024	C
18	Client Tests Functionalities	The client tests the login page, matchup process, and compatibility algorithm to validate the functionality	0.5h	05.11.2024	A
19	Icon Design	Design an icon for the Android Application that the client approves	0.25h	05.11.2024	B
20	Matched up Student Screen	Allow for A list of existing students to be displayed.	4h	25.11.2024	C

21	Improve UI design	Improve layout, add images, and match the color theme to client preferences	1h	13.12.2024	C
22	Product demonstration	Showcase all app functionalities on an Android device to Madalena	0.5h	02.01.2025	E
23	Final adjustments	Finalize design and functionalities to match client preferences	1h	03.01.2025	C
24	Admin usability test	Another admin should be able to navigate the app without prior instructions	0.25h	15.01.2025	E
25	Transfer functional app to Madalena	Run the App successfully on her Android without issues.	0.25h	17.01.2025	C
26	Final interview	Understand client feedback and possible improvement.	0.75h	26.02.2025	E
27	Transfer email account credentials	Remove developer access and transfer full data control to the client. She can replace dummy data with real data and use the application after changing the gmail password.	0.25h	03.03.2025	C